








ESTIMATED HYBRID PROJECT TIMELINE

PHASE	DETAILS	ESTIMATED TIMELINE																																																								
		Week					Week					Week					Week					Week					Week																															
		M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F																											
	Consulation	<div>- Discovery</div> <div>- Deep Dive</div> <div>- Proposal Signed & Returned</div>																																																								
	Site Build & Development	<div>- Development Queue</div> <div>- Development</div> <div>- Review</div>																										<div>? Dependent on size of queue</div> <div>(will be skipped with rush fee)</div>																														
	Design	<div>- Design Queue</div> <div>- Design</div> <div>- Review</div>																										<div>? Dependent on size of queue</div> <div>(will be skipped with rush fee)</div>					<div>(Design time will be around two days with complete branding package)</div>																									
	Content Migration	<div>- Content Queue</div> <div>- Content Migration</div> <div>- Final Review</div>																										<div>? Dependent on size of queue</div> <div>(will be skipped with rush fee)</div>					<div>Homepage Conent</div>					<div>Continued Content Migration</div>																				
	Training	<div>- 1st Training 1.5 hrs</div> <div>- Follow Up Training 1 hr</div> <div>- Domain Information</div>																																																								
	Launch	<div>- Need Domain Login Info</div> <div>- Set Date</div> <div>- Launch</div>																																																								
	Support	<div>- Email us at websupport@diocesan.com</div> <div>- Yearly hosting and support</div>																																																								
																												<div>Yearly hosting and support Starts @ Launch</div>																														

PROJECT END

P
R
O
J
E
C
T

E
N
D