

| | | | | | | | | | | | | | | | | | | | | | |
|--------------------------|--|--------|-------------------------------|-------------------|-----------------------|-----------|--------|-----------------------|---------|-----------------|--------------------------|-----------|----------|----------|--|--|--|--|--|--|--|
| Start Date | Input your start date to calculate the estimated timeline of events | | | | | | | | | | | | | | | | | | | | |
| 5/21/2021 | May 28 | June 4 | June 11 | June 18 | June 25 | July 2 | July 9 | July 16 | July 23 | July 30 | August 6 | August 13 | | | | | | | | | |
| | Week 1 | Week 2 | Week 3 | Week 4 | Week 5 | Week 6 | Week 7 | Week 8 | Week 9 | Week 10 | Week 11 | Week 12 | | | | | | | | | |
| Development | Dev Continued if granted access to server | | | Usability Updates | | Updates | | Mobile Responsiveness | | Launch Prep | | | | | | | | | | | |
| Content Migration | | | Migration & Usability Testing | | Development Link Sent | | | | | | | | | | | | | | | | |
| Training Period* | | | | | | Session 1 | | Session 2 | | | | | | | | | | | | | |
| Launch | | | | | | | | | | Launch Date Set | Launch Date Confirmation | Launch | | | | | | | | | |
| Free Support | | | | | | | | | | | | | 1st week | 2nd week | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | |
| | *These stages of the project may be shortened or extended, as they largely depend on client feedback, approval, and timely response. | | | | | | | | | | | | | | | | | | | | |
| | NOTE: All dates are simply an example of Diocesan's average timeline based on previous projects and is not legally binding. Estimated timeline is based upon a predetermined design template. Dates may change at any time depending on the number of other clients at the time, number and type of changes made by the client, timely response from the client, and changes in project scope. | | | | | | | | | | | | | | | | | | | | |