

		Diocesan Sends	Joseph Approves	Notes
	Agreement Deadline		Monday, June 17	Approving, signing, and returning agreement by this date will allow Diocesan to begin design on dates below.
	8 weeks			
Content	Content Strategy Begins	Monday, August 12	Monday, June 24	Diocesan goes over current content, sitemap(s), content strategy & other project questions.
	3 weeks			
	Current Sitemap Edited	Monday, September 2	Monday, September 9	Diocesan goes over edited sitemap to create a the final sitemap.
	2 weeks			
	Official Sitemap	Monday, September 16	Monday, September 23	
	2 weeks			
Design	Wireframe Design	Monday, September 30	Monday, October 7	
	1 week			
	Homepage Design	Monday, October 7	Monday, October 21	
	2 weeks			
	Inner-Page Designs	Monday, October 21	Monday, November 4	
	2 weeks			
	Mobile Designs	Monday, November 4		
	1 week			
	Final Design Approval	Monday, November 11	Friday, November 15	Any other changes to the design may result in additional time being added to development, thus pushing the launch date noted below.
	4 weeks			
Build	Development Begins	Monday, December 9		
	1 week			
	Content Migration	Monday, December 16		Date for content to be moved by Diocesan.
	2 weeks			
	Development Link Sent	Monday, December 30		
	1 week			
Training	Training Period Begins	Monday, January 6	Monday, January 6	Once the development link is sent, we can begin schedule training(s). After initial training, client may begin moving content and editing. Client will be in charge of updating posts from that point forward.
	4 weeks			
	Site Complete/Launch Date Set	Monday, February 3		Date contingent on client having all content complete by then.
	1 week			
Launch	Official Launch	Monday, February 10	Monday, February 10	Launch date is contingent on number of changes requested in development and time client needs to complete content. Minimum of 2 weeks between first training session and official launch.
* All dates are simply an example of Diocesan's average timeline based on previous projects and is not legally binding. Dates may change at any time depending on the number of changes made by the client, timely response from the client, and if the project scope changes.				